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Exhibit A  
 

A. Awarded Contract – None  

 

B. Project Advertised – None  

 

 

C- Status Change  

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes DB15-WASD-01 

Commission District 1 

 

Design-Build Services for 

Replacement of Water Mains and 

Service Conversions in the 

Miami-Dade County North Miami 

Beach “Donut Hole” Service Area 

 

Under the Cone of Silence 

 

Pending Contract Award  

Recommendation Approval 

 

Yes DB16-WASD-02 

Commission District 7 

 

Alexander Orr Water Treatment 

Plant Drinking Water Laboratory 

 

Under the Cone of Silence 

 

04/05/2018 

Received Florida Lenmark Corporation 

Executed Contract 

 

Pending Contract Award Recommendation 

Approval 

 

Yes DB17-WASD-01 

Commission District 7 

 

Central District Wastewater 

Treatment Plant Oxygen 

Production Facility Consent 

Decree 2.27 

 

Under the Cone of Silence 

 

5/01/2018  

Negotiations Memo Approved 

 



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-882R  

Commission District 8  

(Consent Decree Project)  

 

1.02 Oxygen Production Upgrades 

SDWWTP 

 

Under the Cone of Silence 

 

5/15/2018  

Bid Due Date  

Yes  S-895 

Commission District 4 

(Consent Decree Project)  

 

CD 3.02(2) NDWWTP Primary 

Clarifiers and Odor Control 

Upgrades 

 

Under the Cone of Silence 

 

4/24/2018 

Revised Bid Due Date  

 

Yes S-892  

Commission District 7  

(Consent Decree Project)  

 

2.08 Secondary Clarifiers Plant 2, 

2.10 Return Sludge Ps Plant 2, 

And 2.01 (3) Electrical 

Improvements @ CDWWTP 

 

Under the Cone of Silence 

 

5/22/2018 

Bid Due Date 

Yes S-896 

Commission District 7  

(Consent Decree Project)  

 

CD 3.05(2) NDWWTP Secondary 

Clarifiers Upgrades (Remaining 

Scope of Work) 

 

Under the Cone of Silence 

 

4/18/2018 

Revised Bid Due Date 

Yes  DB14-WASD-09 

Various Commission Districts 

 

Design-Build Services for 

Installation of a 36-inch Diameter 

Sanitary Sewer Force Main 

located at 107 Avenue between 

N.W. 7 Street to N.W. 25 Street 

 

 

4/27/2018 

Reject All Bids Approved  

 

Will be re-advertised under  

Project No. DB18-WASD-01 

 

 

 

 



Exhibit B   
 

Exhibit B shows the preliminary capital expenditures for the month of April 2018 in the amount of $39,673,626 

and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $216,182,000. 

 

 

Exhibit C 
 

 

Consent Decree 

Project Number 

 

 

Description of Project 

 

Summary of Changes 

3.1 Headworks and Sludge 

Degritting Transfer 

Total additional charges in the amount of $55,920 

for this period. 

4.3 Government Cut FM - Phase 3 Total additional charges in the amount of $533 for 

this period. 

4.8 Rehabilitation of 54 inch PCCP 

FM in the City of Miami 

Total additional charges in the amount of $610,428 

for this period. 

5.15 Upgrade of PS #0065, 0201, 

0334, 0374, 0607 

Total additional charges in the amount of $246,453 

for this period.  

N/A Stipulated Penalties 

 

Added the stipulated penalties paid in January 2018 

for period between February and December 2016 

 


